Revised Schedule to meet ROD Deadline (3/30/2020)

Start End Date Days
1/17/2020 1/17/2020
1/17/2020 2/27/2020 41
2/27/2020 3/5/2020 7
3/5/2020 3/12/2020 7
2/27/2020 4/27/2020 60
4/27/2020 5/4/2020 7
4/27/2020 5/18/2020 21
5/18/2020 6/8/2020 21
6/8/2020 6/22/2020 14
6/22/2020 6/23/2020 1
6/23/2020 7/23/2020 30
7/23/2020 8/22/2020 30
8/22/2020 9/30/2020 39
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Task

PPG submits revised (version 2) of Rl, BHHRA, SLERA
EPA reviews and sends back a conditionally
approved document (FS draft clock starts)

PPG reviews EPA redline version of documents
EPA approval of Rl, BLHHRA, and SLERA

FS Draft by PPG (60 days is stated in AOC)
Present Draft to EPA and State

EPA review/comment on FS

PPG revises FS

EPA approval of FS

PRAP release

Comment Period

Comment Period Extension (if requested)
Signiture Date
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